Western Corridor - Alignment Calendar 2026

Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview Rosewood)
Thursday, 1 January 2026 Friday, 2 January 2026			NE	W YEARS DAY		
Saturday, 3 January 2026 Sunday, 4 January 2026						
Monday, 5 January 2026 Tuesday, 6 January 2026		Diament Maintenance				
Wednesday, 7 January 2026 Thursday, 8 January 2026	0800 Wed - 1600 Wed 1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba Murphy's Creek - Rangeview			
Friday, 9 January 2026 Saturday, 10 January 2026						
Sunday, 11 January 2026 Monday, 12 January 2026						
Tuesday, 13 January 2026 Wednesday, 14 January 2026 Thursday, 15 January 2026						
Friday, 16 January 2026	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Pa
Saturday, 17 January 2026	0600 Sat - 1800 Mon 0100 Sat - 0230 Mon	Planned Maintenance Ipswich SCAS	Rosewood - Miles	Westlander terminates Toowoomba		Roma Street - Rosewood (No Freight Pa
Sunday, 18 January 2026	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles			Troma offect - Rosewood (No Freight Fa
Monday, 19 January 2026	0100 Sat - 0230 Mon 0600 Sat - 1800 Mon	Ipswich SCAS Planned Maintenance	Rosewood - Miles			Roma Street - Rosewood (No Freight Pa
Tuesday, 20 January 2026 Wednesday, 21 January 2026	0900 Wed - 1500 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 22 January 2026 Friday, 23 January 2026						
Saturday, 24 January 2026 Sunday, 25 January 2026			All	STRALIA DAY		
Monday, 26 January 2026 Tuesday, 27 January 2026				TRALIA DAT		
Wednesday, 28 January 2026 Thursday, 29 January 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Friday, 30 January 2026 Saturday, 31 January 2026 Sunday, 1 February 2026						
Monday, 2 February 2026 Tuesday, 3 February 2026						
Wednesday, 4 February 2026	0800 Wed - 1600 Wed 1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba Murphy's Creek - Rangeview			
Thursday, 5 February 2026 Friday, 6 February 2026 Saturday, 7 February 2026						
Sunday, 8 February 2026 Monday, 9 February 2026						
Tuesday, 10 February 2026 Wednesday, 11 February 2026	0900 Wed - 1500 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 12 February 2026 Friday, 13 February 2026						
Saturday, 14 February 2026	0200 Sat - 0800 Sat 0800 Sat - 2000 Sat 1000 Sat - 1600 Sat	Inner City SCAS Inner City SCAS Planned Maintenance	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Murarrie - Salisbury (No Freight Path
	2000 Sat - 0800 Sun 2000 Sat - 0800 Sun	Inner City SCAS Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Murarrie - Salisbury (Freight Path via Dual
Sunday, 15 February 2026	0800 Sun - 2000 Sun 1000 Sun - 1600 Sun 2000 Sun - 0300 Mon	Inner City SCAS Planned Maintenance Inner City SCAS	Rosewood - Helidon			Murarrie - Salisbury (No Freight Path Murarrie - Salisbury (Freight Path via Dual
Monday, 16 February 2026 Tuesday, 17 February 2026	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual
Wednesday, 18 February 2026 Thursday, 19 February 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Friday, 20 February 2026 Saturday, 21 February 2026 Sunday, 22 February 2026						
Monday, 23 February 2026 Tuesday, 24 February 2026						
Wednesday, 25 February 2026 Thursday, 26 February 2026 Friday, 27 February 2026						
Saturday, 28 February 2026	0001 Sat - 0310 Mon 0600 Sat - 1800 Mon	Cleveland SCAS Planned Maintenance	Rosewood - Miles	Westlander runs		Salisbury - Park Road - Cleveland (No Freig
	0700 Sat - 1700 Sat 0001 Sat - 0310 Mon	Planned Maintenance (No trains in the yard) Cleveland SCAS	Jondaryan Yard			Salisbury - Park Road - Cleveland (No Freig
Sunday, 1 March 2026	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles			
						Salisbury - Park Road - Cleveland (No Freig
Monday, 2 March 2026	0001 Sat - 0310 Mon 0600 Sat - 1800 Mon	Cleveland SCAS Planned Maintenance	Rosewood - Miles			Camebally Faint Read Cleveland (No. 17019
Tuesday, 3 March 2026 Wednesday, 4 March 2026			Rosewood - Miles Dalby - Tycanba			Cambbally Valletteda Cleveland (ite i velg
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026	0600 Sat - 1800 Mon	Planned Maintenance				
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026	0600 Sat - 1800 Mon	Planned Maintenance				
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed	Planned Maintenance Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard)	Dalby - Tycanba Columboola - Cameby Downs Balloon			
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba			
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed	Planned Maintenance Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard)	Dalby - Tycanba Columboola - Cameby Downs Balloon			Park Road - Salisbury (Freight Path via Dua
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Gold Coast SCAS Gold Coast SCAS	Dalby - Tycanba Columboola - Cameby Downs Balloon			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Gold Coast SCAS	Dalby - Tycanba Columboola - Cameby Downs Balloon			Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS	Dalby - Tycanba Columboola - Cameby Downs Balloon			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2)
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 14 March 2026 Monday, 15 March 2026 Monday, 16 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 2000 Mon	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Sali
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Monday, 16 March 2026 Tuesday, 17 March 2026 Tuesday, 17 March 2026 Thursday, 18 March 2026 Thursday, 19 March 2026 Thursday, 19 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 2000 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS	Dalby - Tycanba Columboola - Cameby Downs Balloon			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Friday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Monday, 16 March 2026 Tuesday, 17 March 2026 Tuesday, 17 March 2026 Tuesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 2000 Mon 1345 Tue - 1530 Tue	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS No Train Period	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Friday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 17 March 2026 Tuesday, 17 March 2026 Tuesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 2000 Mon 1345 Tue - 1530 Tue	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS No Train Period	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 11 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Wednesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Thursday, 26 March 2026 Thursday, 26 March 2026 Thursday, 26 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 2000 Mon 1345 Tue - 1530 Tue	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS No Train Period	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Tuesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Friday, 27 March 2026 Friday, 27 March 2026 Thursday, 26 March 2026 Saturday, 27 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Saturday, 28 March 2026 Saturday, 28 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 3000 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview			Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Tuesday, 17 March 2026 Thursday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Thursday, 27 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS A Gold Coast SCAS Gold Coast SCAS Planned Maintenance Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Tuesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Sunday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Saturday, 28 March 2026 Saturday, 29 March 2026 Sunday, 29 March 2026 Tuesday, 30 March 2026 Tuesday, 31 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 3000 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview			Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Tuesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Saturday, 28 March 2026 Saturday, 29 March 2026 Saturday, 29 March 2026 Saturday, 28 March 2026 Saturday, 28 March 2026 Sunday, 29 March 2026 Sunday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Ano Train Period Planned Maintenance Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview	OOD FRIDAY		Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Tuesday, 17 March 2026 Thursday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Tuesday, 22 March 2026 Tuesday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Thursday, 27 March 2026 Saturday, 28 March 2026 Saturday, 29 March 2026 Saturday, 30 March 2026 Thursday, 30 March 2026 Tuesday, 31 March 2026 Sunday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Saturday, 3 April 2026 Thursday, 4 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Ano Train Period Planned Maintenance Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview	TER SATURDAY		Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Thursday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Tuesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Sunday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Tuesday, 26 March 2026 Friday, 27 March 2026 Thursday, 28 March 2026 Thursday, 29 March 2026 Saturday, 29 March 2026 Thursday, 28 March 2026 Saturday, 29 March 2026 Thursday, 28 March 2026 Saturday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Friday, 3 April 2026 Saturday, 4 April 2026 Saturday, 4 April 2026 Saturday, 5 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Ano Train Period Planned Maintenance Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview G EAS			Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Tuesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Tuesday, 17 March 2026 Thursday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Sunday, 29 March 2026 Saturday, 28 March 2026 Sunday, 29 March 2026 Sunday, 30 March 2026 Sunday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Saturday, 2 April 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Saturday, 3 April 2026 Thursday, 4 April 2026 Saturday, 5 April 2026 Sunday, 5 April 2026 Tuesday, 7 April 2026 Tuesday, 7 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Ano Train Period Planned Maintenance Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview G EAS	TER SATURDAY STER SUNDAY		Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Tuesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Thursday, 15 March 2026 Wednesday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Friday, 27 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Friday, 29 March 2026 Saturday, 29 March 2026 Saturday, 30 March 2026 Thursday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Friday, 3 April 2026 Saturday, 4 April 2026 Saturday, 4 April 2026 Saturday, 5 April 2026 Monday, 6 April 2026 Tuesday, 7 April 2026 Tuesday, 7 April 2026 Wednesday, 8 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Ano Train Period Planned Maintenance Planned Maintenance	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview G EAS	TER SATURDAY STER SUNDAY		Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dual Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 2
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Tuesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Monday, 16 March 2026 Thursday, 17 March 2026 Thursday, 18 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Friday, 29 March 2026 Saturday, 29 March 2026 Sunday, 30 March 2026 Sunday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Tuesday, 3 April 2026 Thursday, 2 April 2026 Thursday, 4 April 2026 Thursday, 5 April 2026 Thursday, 4 April 2026 Thursday, 5 April 2026 Thursday, 7 April 2026 Tuesday, 7 April 2026 Tuesday, 7 April 2026 Thursday, 9 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 0800 Sat - 2000 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed 0800 Wed - 1600 Wed 0800 Wed - 1500 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS Planned Maintenance Planned Maintenance Planned Maintenance Planned Maintenance Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview EAS EAS	TER SATURDAY STER SUNDAY		Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Sali
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Tuesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Thursday, 17 March 2026 Thursday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Monday, 22 March 2026 Sunday, 23 March 2026 Tuesday, 24 March 2026 Tuesday, 25 March 2026 Thursday, 26 March 2026 Friday, 27 March 2026 Friday, 27 March 2026 Saturday, 28 March 2026 Saturday, 28 March 2026 Saturday, 30 March 2026 Thursday, 29 March 2026 Sunday, 30 March 2026 Tuesday, 31 March 2026 Tuesday, 31 March 2026 Thursday, 2 April 2026 Thursday, 2 April 2026 Thursday, 4 April 2026 Thursday, 5 April 2026 Thursday, 5 April 2026 Tuesday, 7 April 2026 Tuesday, 7 April 2026 Thursday, 8 April 2026 Thursday, 9 April 2026 Thursday, 9 April 2026 Thursday, 9 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 0300 Mon 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed 0800 Wed - 1600 Wed 0800 Wed - 1500 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS A Gold Coast SCAS Gold Coast SCAS Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Murphy's Creek - Rangeview Aurphy's Creek - Rangeview Calumboola - Cameby Downs Balloon Columboola - Cameby Downs Balloon	TER SATURDAY STER SUNDAY STER MONDAY		Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 2 Park Road - Salisbury (Freight Path via Dua
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Tuesday, 11 March 2026 Thursday, 12 March 2026 Friday, 13 March 2026 Friday, 14 March 2026 Saturday, 15 March 2026 Monday, 16 March 2026 Tuesday, 17 March 2026 Thursday, 18 March 2026 Thursday, 19 March 2026 Friday, 20 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Thursday, 25 March 2026 Thursday, 26 March 2026 Thursday, 27 March 2026 Thursday, 28 March 2026 Friday, 27 March 2026 Saturday, 29 March 2026 Sunday, 29 March 2026 Sunday, 30 March 2026 Tuesday, 31 March 2026 Sunday, 30 March 2026 Sunday, 30 March 2026 Thursday, 31 March 2026 Thursday, 31 March 2026 Sunday, 32 April 2026 Thursday, 4 April 2026 Thursday, 4 April 2026 Thursday, 5 April 2026 Thursday, 5 April 2026 Thursday, 7 April 2026 Tuesday, 7 April 2026 Thursday, 8 April 2026 Thursday, 9 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0001 Sat - 0800 Sat 2000 Sat - 2000 Sun 2000 Sat - 0800 Sun 2000 Sun - 0300 Mon 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed 0800 Wed - 1600 Wed 1100 Wed - 1500 Wed 1300 Wed - 1500 Wed	Planned Maintenance Planned Maintenance Planned Maintenance Gold Coast SCAS Pold Coast SCAS Gold Coast SCAS Gold Coast SCAS Fold Coast	Dalby - Tycanba Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Dalby - Tycanba Murphy's Creek - Rangeview G EAS EAS Columboola - Cameby Downs Balloon Rosewood - Miles Rosewood - Miles Rosewood - Miles	TER SATURDAY STER SUNDAY STER MONDAY		Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Sali
Tuesday, 3 March 2026 Wednesday, 4 March 2026 Thursday, 5 March 2026 Friday, 6 March 2026 Saturday, 7 March 2026 Sunday, 8 March 2026 Monday, 9 March 2026 Tuesday, 10 March 2026 Wednesday, 11 March 2026 Triday, 12 March 2026 Friday, 13 March 2026 Saturday, 14 March 2026 Saturday, 15 March 2026 Wednesday, 18 March 2026 Thursday, 19 March 2026 Thursday, 19 March 2026 Saturday, 21 March 2026 Saturday, 21 March 2026 Sunday, 22 March 2026 Monday, 23 March 2026 Tuesday, 24 March 2026 Thursday, 25 March 2026 Thursday, 26 March 2026 Thursday, 27 March 2026 Saturday, 28 March 2026 Saturday, 29 March 2026 Saturday, 29 March 2026 Saturday, 30 March 2026 Saturday, 30 March 2026 Saturday, 31 March 2026 Saturday, 31 March 2026 Saturday, 31 March 2026 Tuesday, 31 March 2026 Saturday, 31 March 2026 Thursday, 3 April 2026 Thursday, 4 April 2026 Thursday, 5 April 2026 Saturday, 4 April 2026 Saturday, 4 April 2026 Thursday, 5 April 2026 Tuesday, 7 April 2026 Saturday, 8 April 2026 Thursday, 9 April 2026 Thursday, 9 April 2026 Thursday, 9 April 2026 Saturday, 11 April 2026 Saturday, 11 April 2026 Saturday, 11 April 2026 Saturday, 11 April 2026	0600 Sat - 1800 Mon 1220 Wed - 1900 Wed 0600 Wed - 1000 Wed 0800 Wed - 1600 Wed 0800 Sat - 0800 Sat 2000 Sat - 0800 Sun 2000 Sun - 0300 Mon 2000 Sun - 0300 Mon 1345 Tue - 1530 Tue 0800 Wed - 1600 Wed 0800 Wed - 1600 Wed 1100 Wed - 1500 Wed 1300 Wed - 1500 Wed	Planned Maintenance Planned Maintenance Planned Maintenance (No trains in the yard) Planned Maintenance Gold Coast SCAS No Train Period Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview Spring Bluff Yard Murphy's Creek - Rangeview Murphy's Creek - Rangeview Murphy's Creek - Rangeview Columboola - Tycanba Murphy's Creek - Rangeview G EAS Columboola - Cameby Downs Balloon Rosewood - Miles Rosewood - Miles	TER SATURDAY STER SUNDAY Westlander runs		Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (No Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Salisbury (Freight Path) (A Path available via Inner City Circle 1100 - 200 Park Road - Salisbury (Freight Path via Dua Park Road - Sali

Date Monday, 20 April 2026	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Tuesday, 21 April 2026 Wednesday, 22 April 2026 Thursday, 23 April 2026 Friday, 24 April 2026 Saturday, 25 April 2026	0700 Wed - 1700 Wed 0800 Wed - 1600 Wed	Planned Maintenance Planned Maintenance	Jondaryan Yard Helidon - Jondaryan	NZAC DAY		
Sunday, 26 April 2026 Monday, 27 April 2026 Tuesday, 28 April 2026 Wednesday, 29 April 2026	0800 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
Thursday, 30 April 2026 Friday, 1 May 2026 Saturday, 2 May 2026 Sunday, 3 May 2026	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Monday, 4 May 2026 Tuesday, 5 May 2026 Wednesday, 6 May 2026 Thursday, 7 May 2026 Friday, 8 May 2026	1300 Wed - 1700 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon	BOUR DAY		
Saturday, 9 May 2026	0100 Sat - 0230 Mon 0600 Sat - 1800 Tue 0100 Sat - 0230 Mon	Ipswich SCAS Planned Maintenance Ipswich SCAS	Rosewood - Miles	Westlander terminates Toowoomba		Roma Street - Rosewood (No Freight Path) Roma Street - Rosewood (No Freight Path)
Sunday, 10 May 2026 Monday, 11 May 2026	0100 Sat - 0230 Mon 0100 Sat - 0230 Mon 0600 Sat - 1800 Tue	Planned Maintenance Ipswich SCAS Planned Maintenance	Rosewood - Miles Rosewood - Miles			Roma Street - Rosewood (No Freight Path)
Tuesday, 12 May 2026 Wednesday, 13 May 2026	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander starts from Toowoomba TBC		
Wednesday, 13 May 2026 Thursday, 14 May 2026 Friday, 15 May 2026 Saturday, 16 May 2026 Sunday, 17 May 2026 Monday, 18 May 2026						
Tuesday, 19 May 2026 Wednesday, 20 May 2026 Thursday, 21 May 2026 Friday, 22 May 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Saturday, 23 May 2026	0200 Sat - 0800 Sat 0800 Sat - 2000 Sat 1000 Sat - 1600 Sat 2000 Sat - 0800 Sun	Inner City SCAS Inner City SCAS Planned Maintenance Inner City SCAS	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (No Freight Path) Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (Freight Path via Dual Gauge)
Sunday, 24 May 2026	2000 Sat - 0800 Sun 0800 Sun - 2000 Sun 1000 Sun - 1600 Sun 2000 Sun - 0300 Mon	Inner City SCAS Inner City SCAS Planned Maintenance Inner City SCAS	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (No Freight Path) Murarrie - Salisbury (Freight Path via Dual Gauge)
Monday, 25 May 2026 Tuesday, 26 May 2026 Wednesday, 27 May 2026	2000 Sun - 0300 Mon 0800 Wed - 1600 Wed 1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba Murphy's Creek - Rangeview			Murarrie - Salisbury (Freight Path via Dual Gauge)
Thursday, 28 May 2026 Friday, 29 May 2026 Saturday, 30 May 2026 Sunday, 31 May 2026						
Monday, 1 June 2026 Tuesday, 2 June 2026 Wednesday, 3 June 2026 Thursday, 4 June 2026 Friday, 5 June 2026	1300 Wed - 1700 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Saturday, 6 June 2026 Sunday, 7 June 2026 Monday, 8 June 2026 Tuesday, 9 June 2026						
Wednesday, 10 June 2026 Thursday, 11 June 2026 Friday, 12 June 2026 Saturday, 13 June 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Saturday, 13 June 2026 Sunday, 14 June 2026 Monday, 15 June 2026 Tuesday, 16 June 2026 Wednesday, 17 June 2026						
Thursday, 18 June 2026 Friday, 19 June 2026	0600 Fri - 1800 Tue 0700 Fri - 1700 Fri	Planned Maintenance Planned Maintenance (No trains in the yard)	Rosewood - Miles Jondaryan Yard	Outbound Westlander cancelled TBC		
Saturday, 20 June 2026	0001 Sat - 0310 Mon 0600 Fri - 1800 Tue 0001 Sat - 0310 Mon	Cleveland SCAS Planned Maintenance Cleveland SCAS	Rosewood - Miles	Westlander cancelled TBC		Salisbury - Park Road - Cleveland (No Freight Path) Salisbury - Park Road - Cleveland (No Freight Path)
Sunday, 21 June 2026	0600 Fri - 1800 Tue 0001 Sat - 0310 Mon	Planned Maintenance Cleveland SCAS	Rosewood - Miles			Salisbury - Park Road - Cleveland (No Freight Path) Salisbury - Park Road - Cleveland (No Freight Path)
Tuesday, 23 June 2026	0600 Fri - 1800 Tue 0600 Fri - 1800 Tue 0800 Tue - 1600 Tue	Planned Maintenance Planned Maintenance Planned Maintenance	Rosewood - Miles Rosewood - Miles Dalby - Tycanba	Westlander runs		
Wednesday, 24 June 2026 Thursday, 25 June 2026 Friday, 26 June 2026 Saturday, 27 June 2026						
Sunday, 28 June 2026 Monday, 29 June 2026 Tuesday, 30 June 2026 Wednesday, 1 July 2026 Thursday, 2 July 2026	0600 Wed - 1000 Wed 0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard) Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview			
Thursday, 2 July 2026 Friday, 3 July 2026	0001 Sat - 0800 Sat	Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge)
Saturday, 4 July 2026	0800 Sat - 2000 Sat 2000 Sat - 0800 Sun	Gold Coast SCAS Gold Coast SCAS				Park Road - Salisbury (No Freight Path) (Alternate Path available via Inner City Circle 1100 - 2000 Sat) Park Road - Salisbury (Freight Path via Dual Gauge)
Sunday, 5 July 2026	2000 Sat - 0800 Sun 0800 Sun - 2000 Sun	Gold Coast SCAS Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge) Park Road - Salisbury (No Freight Path) (Alternate Path available via Inner City Circle 1100 - 2000 Sat)
Monday, 6 July 2026 Tuesday, 7 July 2026	2000 Sun - 0300 Mon 2000 Sun - 0300 Mon	Gold Coast SCAS Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge) Park Road - Salisbury (Freight Path via Dual Gauge)
Wednesday, 8 July 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 9 July 2026 Friday, 10 July 2026 Saturday, 11 July 2026 Sunday, 12 July 2026 Monday, 13 July 2026						
Tuesday, 14 July 2026 Wednesday, 15 July 2026 Thursday, 16 July 2026 Friday, 17 July 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Saturday, 17 July 2026 Saturday, 18 July 2026 Sunday, 19 July 2026 Monday, 20 July 2026 Tuesday, 21 July 2026						
Wednesday, 22 July 2026 Thursday, 23 July 2026	0800 Wed - 1600 Wed 1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba Murphy's Creek - Rangeview			
Friday, 24 July 2026 Saturday, 25 July 2026 Sunday, 26 July 2026 Monday, 27 July 2026 Tuesday, 28 July 2026	0600 Wod 4000 Wod	freight paths are availab	le for those highlighted as that. Closures for CR		ne if any	
Wednesday, 29 July 2026 Thursday, 30 July 2026 Friday, 31 July 2026	0600 Wed - 1000 Wed 0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard) Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview			
Saturday, 1 August 2026 Sunday, 2 August 2026						

Date Manday 2 August 2026	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Monday, 3 August 2026 Tuesday, 4 August 2026 Wednesday, 5 August 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 6 August 2026 Friday, 7 August 2026	0000 Wed - 1000 Wed	Tianned Maintenance	Walphy 3 Oreck - Rangeview			
Saturday, 8 August 2026 Sunday, 9 August 2026						
Monday, 10 August 2026 Tuesday, 11 August 2026	0700 Wed - 1700 Wed	Planned Maintenance	Jondaryan Yard			
Wednesday, 12 August 2026 Thursday, 13 August 2026	0800 Wed - 1600 Wed	Planned Maintenance	Helidon - Jondaryan			
Friday, 14 August 2026 Saturday, 15 August 2026						
Sunday, 16 August 2026 Monday, 17 August 2026						
Tuesday, 18 August 2026 Wednesday, 19 August 2026 Thursday, 20 August 2026				Outbound Westlander cancelled TBC		
Friday, 21 August 2026	0600 Fri - 1800 Tue 0800 Fri - 1600 Fri	Planned Maintenance Planned Maintenance	Rosewood - Miles Dalby - Tycanba			
0.4 . 1	0100 Sat - 0230 Mon	Ipswich SCAS		W d l III.		Roma Street - Rosewood (No Freight Path)
Saturday, 22 August 2026	0600 Fri - 1800 Tue 0100 Sat - 0230 Mon	Planned Maintenance Ipswich SCAS	Rosewood - Miles	Westlander cancelled TBC		Roma Street - Rosewood (No Freight Path)
Sunday, 23 August 2026	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			Roma Street - Rosewood (No Freight Fath)
Monday, 24 August 2026	0100 Sat - 0230 Mon 0600 Fri - 1800 Tue	Ipswich SCAS Planned Maintenance	Rosewood - Miles			Roma Street - Rosewood (No Freight Path)
Tuesday, 25 August 2026—	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander runs		
Wednesday, 26 August 2026	1300 Wed - 1700 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 27 August 2026 Friday, 28 August 2026 Saturday, 29 August 2026						
Sunday, 30 August 2026 Monday, 31 August 2026						
Tuesday, 1 September 2026 Wednesday, 2 September 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 3 September 2026 Friday, 4 September 2026						
Saturday, 5 September 2026 Sunday, 6 September 2026						
Monday, 7 September 2026 Tuesday, 8 September 2026 Wednesday, 9 September 2026	0800 Wed - 1600 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 10 September 2026 Friday, 11 September 2026	0000 Wed - 1000 Wed	r iailileu ivialiliteriarice	Mulphy's Creek - Kangeview			
	0200 Sat - 0800 Sat 0800 Sat - 2000 Sat	Inner City SCAS Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (No Freight Path)
Saturday, 12 September 2026	1000 Sat - 1600 Sat 2000 Sat - 0800 Sun	Planned Maintenance Inner City SCAS	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge)
Sunday, 13 September 2026	2000 Sat - 0800 Sun 0800 Sun - 2000 Sun	Inner City SCAS Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (No Freight Path)
	1000 Sun - 1600 Sun 2000 Sun - 0300 Mon	Planned Maintenance Inner City SCAS	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge)
Monday, 14 September 2026 Tuesday, 15 September 2026	2000 Sun - 0300 Mon 0800 Wed - 1600 Wed	Inner City SCAS Planned Maintenance	Dalby - Tycanba			Murarrie - Salisbury (Freight Path via Dual Gauge)
Wednesday, 16 September 2026 Thursday, 17 September 2026	1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Murphy's Creek - Rangeview			
Friday, 18 September 2026 Saturday, 19 September 2026	0900 Sat - 1600 Sat	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Sunday, 20 September 2026 Monday, 21 September 2026	0900 Sun - 1600 Sun 0900 Mon - 1600 Mon	Carnival of Flowers Charter TBC Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return Toowoomba - Spring Bluff and return			
Tuesday, 22 September 2026 Wednesday, 23 September 2026	0900 Tue - 1600 Tue 1300 Wed - 1700 Wed	Carnival of Flowers Charter TBC Planned Maintenance (No trains in the yard)	Toowoomba - Spring Bluff and return Columboola - Cameby Downs Balloon			
Thursday, 24 September 2026	0900 Wed - 1600 Wed 0900 Thu - 1600 Thu	Carnival of Flowers Charter TBC Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return Toowoomba - Spring Bluff and return			
Friday, 25 September 2026	0900 Fri - 1600 Fri 0600 Sat - 1800 Thu	Carnival of Flowers Charter TBC Planned Maintenance	Toowoomba - Spring Bluff and return Rosewood - Miles	Westlander runs		
Saturday, 26 September 2026	0900 Sat - 1600 Sat 0600 Sat - 1800 Thu	Carnival of Flowers Charter TBC Planned Maintenance	Too woomba - Spring Bluff and return Rosewood - Miles			
Sunday, 27 September 2026	0900 Sun - 1600 Sun	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Monday, 28 September 2026	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles			
Tuesday, 29 September 2026	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles	Westlander cancelled TBC		
Wednesday, 30 September 2026	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles	Inhawad Wastlandar as realled TDC		
Thursday, 1 October 2026 Friday, 2 October 2026	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles	Inbound Westlander cancelled TBC		
Saturday, 3 October 2026 Sunday, 4 October 2026						
Monday, 5 October 2026			KING	S'S BIRTHDAY		
Tuesday, 6 October 2026 Wednesday, 7 October 2026	0700 Wed - 1700 Wed	Planned Maintenance	Jondaryan Yard			
Thursday, 8 October 2026	0800 Wed - 1600 Wed	Planned Maintenance	Helidon - Jondaryan			
Friday, 9 October 2026 Saturday, 10 October 2026						
Sunday, 11 October 2026 Monday, 12 October 2026 Tuesday, 13 October 2026						
Wednesday, 14 October 2026	0800 Wed - 1600 Wed 1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba Murphy's Creek - Rangeview			
Thursday, 15 October 2026 Friday, 16 October 2026						
Saturday, 17 October 2026 Sunday, 18 October 2026						
Monday, 19 October 2026 Tuesday, 20 October 2026	0000 Wad 4000 Wad	Diamad Maintananae (No traine in the yord)	Calumbaala Camahy Dayyaa Ballaan			
Wednesday, 21 October 2026 Thursday, 22 October 2026	0600 Wed - 1000 Wed 0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard) Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview			
Friday, 23 October 2026 Saturday, 24 October 2026						
Sunday, 25 October 2026 Monday, 26 October 2026						
Tuesday, 27 October 2026 Wednesday, 28 October 2026						
Thursday, 29 October 2026 Friday, 30 October 2026	0100 804 0000 85	Inquish 0040				Roma Stroot - Possyygod (No Freink D. (1)
Saturday, 31 October 2026	0100 Sat - 0230 Mon 0600 Sat - 1800 Wed	Ipswich SCAS Planned Maintenance	Rosewood - Miles	Westlander terminates Toowoomba		Roma Street - Rosewood (No Freight Path)
Sunday, 1 November 2026	0100 Sat - 0230 Mon 0600 Sat - 1800 Tue	Ipswich SCAS Planned Maintenance	Rosewood - Miles			Roma Street - Rosewood (No Freight Path)
	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
Monday, 2 November 2026	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Tuesday, 3 November 2026 Wednesday, 4 November 2026	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander starts from Toowoomba TBC		
Wednesday, 4 November 2026 Thursday, 5 November 2026 Friday, 6 November 2026						
Saturday, 6 November 2026 Sunday, 8 November 2026						
Monday, 9 November 2026 Tuesday, 10 November 2026						
Wednesday, 11 November 2026	0800 Wed - 1600 Wed 1100 Wed - 1500 Wed	Planned Maintenance Planned Maintenance	Dalby - Tycanba Murphy's Creek - Rangeview			
Thursday, 12 November 2026 Friday, 13 November 2026						
Saturday, 14 November 2026	0200 Sat - 0800 Sat 0800 Sat - 2000 Sat	Inner City SCAS Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (No Freight Path)
	1000 Sat - 1600 Sat 2000 Sat - 0800 Sun 2000 Sat - 0800 Sun	Planned Maintenance Inner City SCAS	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (Freight Path via Dual Gauge)
Sunday, 15 November 2026	2000 Sat - 0800 Sun 0800 Sun - 2000 Sun 1000 Sun - 1600 Sun	Inner City SCAS Inner City SCAS Planned Maintenance	Rosewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (No Freight Path)
	2000 Sun - 1600 Sun 2000 Sun - 0300 Mon 2000 Sun - 0300 Mon	Inner City SCAS Inner City SCAS	Rusewood - Helidon			Murarrie - Salisbury (Freight Path via Dual Gauge) Murarrie - Salisbury (Freight Path via Dual Gauge)
Monday 16 November 2020	2000 Gail - DOUD IVIUII	I IIII OILY SOMS		+	+	
Monday, 16 November 2026 Tuesday, 17 November 2026	0900 Wed - 1500 Wed	Planned Maintenance (No trains in the yard)	Columboola - Camehy Downs Balloon			
Monday, 16 November 2026 Tuesday, 17 November 2026 Wednesday, 18 November 2026 Thursday, 19 November 2026	0900 Wed - 1500 Wed 0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard) Planned Maintenance	Columboola - Cameby Downs Balloon Murphy's Creek - Rangeview proposed SEQ/Regional closures. These are sul			

Sunday, 29 November 2005	Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Medicackay, 25 November 2026 Statistics							
Thursday, 20 November 2005 Staturday, 20 November 2005 Sunday, 20 Novem	Tuesday, 24 November 2026						
Fidding 77 November 2026 Staturday 20 November 2024 Staturday 20 Nov							
Saturday, 28 November 2026							
Sunday, 29 November 2026 Wednesday, 2 December 2026 Wednesday, 2 December 2026 Sunday, 3 December 2026 Sunday, 3 December 2026 Sunday, 4 December 2026 Sunday, 5 December 2026 Wednesday, 9 December 2026 Sunday, 10 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Sunday, 10 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Sunday, 10 December 2026 Wednesday, 10 December 2026 Wednesday, 10 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Wednesday, 10 December 2026	0.1 . 1				W. d. I		Salisbury - Park Road - Cleveland (No Freight Path)
Sunday, 28 November 2026	Saturday, 28 November 2026	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	westlander runs		
Monday, 30 November 2026 Monday, 10 Recentled 1026 Tuesday, 1 December 2026 Wednesday, 2 December 2026 Wednesday, 2 December 2026 Wednesday, 3 December 2026 Wednesday, 3 December 2026 Tuesday, 1 December 2026 Wednesday, 3 December 2026 Saturday, 12 December 2026 Saturday, 13 December 2026 Saturday, 13 December 2026 Monday, 14 December 2026 Monday, 14 December 2026 Monday, 15 December 2026 Monday, 16 December 2026 Monday, 17 December 2026 Monday, 18 December 2026 Monday, 19 December 2026 M		0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Park Road - Cleveland (No Freight Path)
Monday, 30 November 2026 1000 Sex - 1000 Tex 1000	Sunday, 29 November 2026	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 30 November 2026 1000 Start - 1000 Table 1000 Start - 10		0001 Sat - 0310 Mon	Cleveland SCAS				Salishury - Park Road - Cleveland (No Freight Path)
Tuesday, 1 December 2026 Wednesday, 2 December 2026 Friday, 4 December 2026 Friday, 4 December 2026 Friday, 4 December 2026 Friday, 6 December 2026 Wednesday, 9 December 2026 Wednesday, 9 December 2026 Wednesday, 10 December 2026 Friday, 10 December 2026 Friday, 11 December 2026 Friday, 10 December 2026 Friday, 11 December 2026 Friday, 12 December 2026 Friday, 13 December 2026 Monday, 14 December 2026 Friday, 13 December 2026 Friday, 14 December 2026 Friday, 15 December 2026 Friday, 16 December 2026 Friday, 17 December 2026 Friday, 18 December 2026 Friday, 19 December 2026 Friday, 19 December 2026 Friday, 19 December 2026 Friday, 19 December 2026 Friday, 10 De	Monday, 30 November 2026			Rosewood - Miles			Canadary Fare Road Cleveland (NOT Foight Fath)
Wednesday December 2005 Section 2005 Sectio							
Wednesday	Tuesday 1 December 2026				Westlander runs		
Thursday, 3 Docember 2006 Sunday, 4 December 2006 Sunday, 5 December 2006 Worthway 5 December 2006 Thursday, 10 December 2006 Thursday, 10 December 2006 Friday, 10 December 2006 Saturday, 12 December 2006 Friday, 10 December 2006 Sunday, 13 December 2006 Sunday, 14 December 2006 Monday, 15 December 2006 Monday, 16 December 2006 Monday, 17 December 2006 Monday, 18 December 2006 Monday, 19 December 2006 Monday, 10 December 2006 Monday, 20 De	ruesday, i December 2020	0700 Tue - 1700 Tue	Flatilied Maintenance (No trains in the yard)	Johuaryan Taru			
Firstay 4, 10 December 2025							
Saturday, 5 December 2026 Sunday, 6 December 2026 Tuesday, 8 December 2026 Tuesday, 10 December 2026 Tuesday, 10 December 2026 Tity 3 December 2026 Tity 4 December 2026 Tity 5 D							
Sunday & December 2026	Saturday, 4 December 2026						
Tuesday, 8 December 2026 Wednesday, 9 December 2026 Trusteday, 10 December 2026 Firday, 11 December 2026 Saturday, 12 December 2026 Saturday, 12 December 2026 Sunday, 13 December 2026 Sunday, 13 December 2026 Monday, 14 December 2026 Monday, 14 December 2026 Monday, 15 December 2026 Monday, 15 December 2026 Monday, 16 December 2026 Monday, 17 December 2026 Monday, 18 December 2026 Monday, 19 December 2026 Monday, 29 D	Sunday, 6 December 2026						
Wednesday, 10 December 2026 Friday, 11 December 2026 Saturday, 12 December 2026 Sounday, 13 December 2026 Sunday, 13 December 2026 Sunday, 14 December 2026 Monday, 14 December 2026 Monday, 14 December 2026 Monday, 14 December 2026 Monday, 15 December 2026 Monday, 16 December 2026 Tuesday, 15 December 2026 Wednesday, 16 December 2026 Wednesday, 16 December 2026 Tuesday, 17 December 2026 Wednesday, 18 December 2026 Wednesday, 18 December 2026 Thursday, 17 December 2026 Wednesday, 18 December 2026 Thursday, 17 December 2026 Wednesday, 18 December 2026 Thursday, 18 December 2026 Thursday, 18 December 2026 Thursday, 18 December 2026 Wednesday, 18 December 2026 Thursday, 18 December 2026 Thursday, 18 December 2026 Wednesday, 18 December 2026 Thursday, 18 December 2026 Wednesday, 18 December 2026 Thursday, 18 December 2026 Saturday, 28 December 2026 Thursday, 27 December 2026 Thursday, 28 December 2026 Thu							
## Wednesday, 10 December 2025 Friday, 11 December 2025 Friday, 11 December 2025 Friday, 12 December 2025 Saturday, 12 December 2026 Saturday, 12 December 2026 Saturday, 12 December 2026 Sunday, 13 December 2026 Sunday, 13 December 2026 Sunday, 13 December 2026 Sunday, 14 December 2026 Sunday, 15 December 2026 Sunday, 15 December 2026 Sunday, 16 December 2026 Sunday, 17 December 2026 Sunday, 17 December 2026 Sunday, 18 December 2026 Tuesday, 17 December 2026 Tuesday, 17 December 2026 Tuesday, 17 December 2026 Tuesday, 18 December 2026 Tuesday, 18 December 2026 Friday, 18 December 2026 Tuesday, 18 December 2026 Friday, 18 December 2026 Tuesday, 18 December 2026 Sunday, 18 December 2026 Tuesday, 18 December 2026 Friday, 18 December 2026 Tuesday, 18 December 2026 Tuesday, 18 December 2026 Tuesday, 18 December 2026 Friday, 18 December 2026 Tuesday, 19 December 2026 Sunday, 19 December 2026 Friday, 19 December 2026 Tuesday, 29 December 2026 Sunday, 29 December 2026		0800 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
## Friday, 11 December 2026 Saturday, 12 December 2026 Saturday, 12 December 2026 Saturday, 12 December 2026 Sunday, 13 December 2026 Monday, 14 December 2026 Friday, 18 December 2026 Friday, 18 December 2026 Sunday, 20 December 2026 Monday, 21 December 2026 Friday, 25 December 2026 Monday, 22 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 Monday, 29 December 2026 Monday, 2	Wednesday, 9 December 2026						
Saturday, 12 December 2026 Good Sair - 2000 Sair -							
Saturday, 12 Dacember 2026 Park Road - Salisbury (No Freight Part) Alexands Park Road - Salisbury (No Freight Part) Alexands Park Road - Salisbury (No Freight Part) Alexands Park Road - Salisbury (Freight Part) Al	Friday, 11 December 2026						
Statuday, 12 December 2026 Sunday, 13 December 2026 Sunday, 13 December 2026 Monday, 14 December 2026 Tuesday, 15 December 2026 Monday, 14 December 2026 Tuesday, 15 December 2026 Monday, 14 December 2026 Saturday, 19 December 2026 Monday, 19 December 2026 Tuesday, 19 December 2026 Tuesday, 19 December 2026 Tuesday, 19 December 2026 Saturday, 19 December 2026 Saturday, 19 December 2026 Tuesday, 19 December 2026 Tuesday, 19 December 2026 Saturday, 19 December 2026 Saturday, 20 December 2026 Monday, 21 December 2026 Monday, 22 December 2026 Monday, 22 December 2026 Monday, 22 December 2026 Monday, 23 December 2026 Monday, 25 December 2026 Monday, 27 December 2026 Monday, 28 December 2026 Monday, 29 December 2026 Monday, 29 December 2026 Monday, 29 December 2026 Monday, 20 December 2026		0001 Sat - 0800 Sat	Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge)
2000 Sat - 0800 Sun 2000 Sun - 2000 Sun 2000 Sun - 2000 Sun 3000 Sun - 2000 Sun 3000 Sun - 2000 Sun - 2000 Sun 3000 Sun 300 Sun 3000 Sun	Saturday, 12 December 2026						Park Road - Salisbury (No Freight Path) (Alternate
Sunday, 13 December 2026 Sunday, 14 December 2026 Monday, 14 December 2026 Tuesday, 15 December 2026 Wednesday, 16 December 2026 Thursday, 17 December 2026 Friday, 18 December 2026 Saturday, 19 December 2026 Saturday, 19 December 2026 Monday, 21 December 2026 Mednesday, 25 December 2026 Saturday, 20 December 2026 Mednesday, 27 December 2026 Saturday, 20 December 2026 Mednesday, 27 December 2026 Saturday, 20 December 2026 Mednesday, 27 December 2026 Mednesday, 27 December 2026 Saturday, 20 December 2026 Mednesday, 27 December 2026 Mednesday, 28 December 2026 Mednesday, 28 December 2026 Saturday, 29 December 2026 Thready, 24 December 2026 Saturday, 27 December 2026 Mednesday, 28 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Thready, 24 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Monday, 28 December 2026 Thready, 24 December 2026 Monday, 28 December 2026 Saturday, 28 December 2026 Monday, 28 December 2026 Thready, 24 December 2026 Monday, 28 December 2026 Monday, 28 December 2026 Thready, 24 December 2026 Monday, 28 December 2026		0800 Sat - 2000 Sat	Gold Coast SCAS				Path available via Inner City Circle 1100 - 2000 Sat)
Sunday, 13 December 2026 2000 Sun - 0300 Mon Gold Coast SCAS 2000 Sun - 0300 Mon Gold Coast SCAS 2000 Sun - 0300 Mon Gold Coast SCAS Park Road - Salisbury (Froight Path via Dual Gauge Monday, 14 December 2026 Tuesday, 15 December 2026 Wednesday, 16 December 2026 Thursday, 17 December 2026 Friday, 18 December 2026 Saturday, 19 December 2026 Saturday, 19 December 2026 Sunday, 20 December 2026 Tuesday, 22 December 2026 Thursday, 27 December 2026 Thursday, 27 December 2026 Thursday, 27 December 2026 Thursday, 27 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Saturday, 29 December 2026 Thursday, 27 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Thursday, 27 December 2026 Saturday, 28 December 2026 Saturday, 28 December 2026 Thursday, 27 December 2026 Saturday, 28 December 2026 Thursday, 28 December 2026 Thursday, 28 December 2026 Saturday, 28 December 2026 Thursday, 28 December 2026 Saturday, 28 December 2026 Thursday, 28 December 2026 Thursday, 28 December 2026 Sunday, 27 December 2026 Thursday, 28 December 2026 Thursday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to determine if any frieght park as the followers for the planning to the planning to determine if any followers for the planning to		2000 Sat - 0800 Sun	Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge)
Sunday, 13 December 2026 2008 Sun - 2008 Sun - 0300 Mon Gold Coast SCAS 2008 Sun - 0300 Mon Gold Coast SCAS 2008 Sun - 0300 Mon Gold Coast SCAS Fuseday, 15 December 2026 Wednesday, 16 December 2026 Thursday, 17 December 2026 Friday, 18 December 2026 Saturday, 19 December 2026 Sunday, 20 December 2026 Monday, 21 December 2026 Thursday, 22 December 2026 Thursday, 27 December 2026 Thursday, 27 December 2026 Thursday, 27 December 2026 Saturday, 28 December 2026 Sunday, 27 December 2026 Sunday, 27 December 2026 Thursday, 27 December 2026 Sunday, 27 December 2026 Sunday, 27 December 2026 Thursday, 28 December 2026 Sunday, 27 December 2026 Thursday, 28 December 2026 Sunday, 27 December 2026 Thursday, 28 December 2026 Thursday,							
Sunday, 15 December 2026 Monday, 14 December 2026 Tuesday, 15 December 2026 Wednesday, 26 December 2026 Saturday, 18 December 2026 Saturday, 19 December 2026 Saturday, 25 December 2026 Wednesday, 25 December 2026 Saturday, 25 December 2026 Wednesday, 25 December 2026 Saturday, 27 December 2026 Wednesday, 25 December 2026 Saturday, 26 December 2026 Saturday, 27 December 2026 Saturday, 28 December 2026 Saturday, 29 December 2026 Sat		2000 Sat - 0800 Sun	Gold Coast SCAS				
Monday, 14 December 2026 2000 Sun - 0300 Mon Gold Coast SCAS Park Road - Salisbury (Freight Path via Dual Gauge Park Road - Sali	Sunday, 13 December 2026	0800 Sun - 2000 Sun	Gold Coast SCAS				Path available via Inner City Circle 1100 - 2000 Sat)
Monday, 14 December 2026 Tuesday, 15 December 2026 Wednesday, 16 December 2026 Wednesday, 16 December 2026 Wednesday, 17 December 2026 Firiday, 18 December 2026 Saturday, 19 December 2026 Saturday, 19 December 2026 Sunday, 20 December 2026 Wednesday, 23 December 2026 Saturday, 20 December 2026 Wednesday, 23 December 2026 Wednesday, 23 December 2026 Wednesday, 23 December 2026 Thirday, 26 December 2026 Saturday, 27 December 2026 Saturday, 28 December 2026 Thirday, 28 December 2026 Thirday, 27 December 2026 Saturday, 28 December 2026 Thirday, 28 December 2026 Thirday, 28 December 2026 Thirday, 29 December 2026 Thirday, 20							
Tuesday, 15 December 2026 Wednesday, 16 December 2026 Wednesday, 16 December 2026 Thursday, 17 December 2026 Friday, 18 December 2026 Saturday, 19 December 2026 Sunday, 20 December 2026 Monday, 21 December 2026 Wednesday, 23 December 2026 Tuesday, 22 December 2026 Friday, 25 December 2026 Wednesday, 26 December 2026 Saturday, 26 December 2026 Thursday, 27 December 2026 Saturday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 28 December 2026 Wednesday, 27 December 2026 Sunday, 26 December 2026 Thursday, 28 December 2026 Saturday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026		2000 Sun - 0300 Mon	Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge)
Tuesday, 15 December 2026	Monday, 14 December 2026	2000 Sun - 0300 Mon	Gold Coast SCAS				Park Road - Salisbury (Freight Path via Dual Gauge)
## Company of the Com	Tuesday, 15 December 2026						
Thursday, 17 December 2026 Friday, 18 December 2026 Saturday, 19 December 2026 Sunday, 20 December 2026 Monday, 21 December 2026 Tuesday, 22 December 2026 Thursday, 23 December 2026 Thursday, 24 December 2026 Friday, 25 December 2026 Saturday, 26 December 2026 Sunday, 27 December 2026 Thursday, 28 December 2026 Thursday, 29 December 2026	Wednesday, 16 December 2026		· · · · · · · · · · · · · · · · · · ·	·			
Friday, 18 December 2026 Saturday, 19 December 2026 Sunday, 20 December 2026 Monday, 21 December 2026 Wednesday, 22 December 2026 Wednesday, 23 December 2026 Thursday, 24 December 2026 Friday, 25 December 2026 Saturday, 26 December 2026 Saturday, 27 December 2026 Saturday, 27 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026	Thursday, 17 December 2026	0000 Wed - 1000 Wed	Flatilieu Mailitellance	Mulphy's Creek - Kangeview			
Sunday, 20 December 2026 Monday, 21 December 2026 Tuesday, 22 December 2026 Wednesday, 23 December 2026 Thirsday, 24 December 2026 Triday, 25 December 2026 Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 Tuesday, 29 December 2026 Tuesday, 29 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026	Friday, 18 December 2026						
Monday, 21 December 2026 Tuesday, 22 December 2026 Wednesday, 23 December 2026 Thursday, 24 December 2026 Thursday, 24 December 2026 Friday, 25 December 2026 Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 Tuesday, 29 December 2026 The saturday of the sat							
Tuesday, 22 December 2026 Wednesday, 23 December 2026 Thursday, 24 December 2026 Friday, 25 December 2026 Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 Tuesday, 29 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any freight naths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included							
Thursday, 24 December 2026 Friday, 25 December 2026 Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 Treight naths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included	Tuesday, 22 December 2026						
Friday, 25 December 2026 Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 freight naths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included							
Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 Treight paths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included				CH	L RISTMAS DAY		
Saturday, 26 December 2026 Sunday, 27 December 2026 Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 freight naths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included	Friday, 25 December 2026						
Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 freight paths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included	Saturday, 26 December 2026			B T	SOXING DAY		
Monday, 28 December 2026 These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any Tuesday, 29 December 2026 freight paths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included							
Tuesday, 29 December 2026 freight naths are available for those highlighted as that Closures for CRR and CRR(ETCS) are yet to be included			These are the cu	irrent proposed SEQ/Regional closures. These	are subject to change and further planning to d	etermine if any	
weanesaav su December 707h	Wednesday, 30 December 2026		freight paths are	e available for those highlighted as that. Closu	res for CRR and CRR(ETCS) are yet to be include	d.	
Thursday, 31 December 2026	Thursday, 31 December 2026		<u></u>				